ANCHOR
QEA &

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

September 15, 2014

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  August 2014 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.32

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in August 2014 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e August 12 — Anchor QEA submitted a Dive Plan for implementation of the Gasco
Sediments Site Differential Temperature Sensing Work Plan.

e August 13 - NW Natural received EPA’s comments on the Dive Plan.

e August 15 — Anchor QEA submitted the Gasco Sediments Site monthly progress report
to EPA.
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e August 20 - Anchor QEA submitted a revised Dive Plan to EPA that responds to EPA’s

comments received on August 13, 2014.

e August 27 - Anchor QEA performed the monthly visual monitoring of the shoreline

area in the direct vicinity of the pilot cap.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submit the September monthly progress report.

e Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

e Install the fiber optic cable identified in the Gasco Sediments Site Differential Temperature

Sensing Work Plan and perform initial calibration and data collection.

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

NW Natural remains ready at EPA’s convenience to meet with EPA to discuss the path forward
for the Gasco Sediments Site. Please contact the undersigned if you have any questions or

require additional information.

Sincerely,
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
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Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity

Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Alan Gladstone and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

Project Number: 000029-02 BG-32 Task 4a

August 27, 2014

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 8)—August 2014

August 27,2014 @ 11:00

Time

Observation August 27, 2014 @ 12:00

Concluded:

Sunny, 79° Fahrenheit, calm winds.

Little wave action (0.0 — 0.3 feet in height)

.

Tidal Conditions:

Willamette River level on 8/27/14 ranged in elevation from 2.18 to 5.61 feet.
The Willamette River level during the observation was approximately 3.72
feet measured at 11:30 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. Three organoclay mat
material segments are visible along the shoreline. One segment measuring 5-
foot in length is submerged within 1.5 to 2.0 feet of the water’s edge near the
lateral mid-point of the cap area; one 20-foot section measuring 5 to 10 feet
in width is above the water line at the upriver extent of the cap area; and one
section of organoclay mat material measuring approximately 40 feet long by
5 feet wide is visible near the downriver extent of the cap area (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,

organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM) containment
boom was in use during refueling operations at the facility dock. Buoys that
identify the cap area to mariners are in place as installed. The position of the
FAMM oil boom, warning buoys, and a general overview of the site shoreline
is shown in Photo 2.
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No sheen is evident in or around the cap area. Photo 3 shows the water

7 S

Other Comments: surface and shoreline immediately downriver of the sediment cap.
Recorded by: Douglas Laffoon
Photo 1— Visible section of organo-clay mat at the downriver extent of cap area (8/27/14):
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Photo 2 — FAMM oil boom around barge and mariner warning buoys in place across pilot cap area.
(8/27/14):
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Photo 3 — Conditions immediately downriver of cap area (8/27/14):
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